Yaadly

OVERSIGHT RETAINER

Monthly oversight report

Where your build stands this month: what was seen on site, progress against the programme, money against what was agreed, what went wrong, and the decisions only you can make. The same layout every month, so the trend is visible.

PREPARED FOR	PROPERTY
PROJECT	BUILDER
REPORT NUMBER	PERIOD COVERED
INFORMATION CURRENT TO	REFERENCE

☐ FORTNIGHTLY ☐ WEEKLY

Prepared by Monique Sewell-Bennett, seven years of UK construction and IoT project management, supplying professional services as a sole trader, 55 Remington Road, London N15 6SS. She observes, records and reports. She does not design, instruct the builder, certify the work, or estimate what it should cost, and this report does not make her responsible for the builder's work.

A	This month in one page	status, the main win, the main risk, what we need from you
B	How the status is set	the rule behind each rating
C	Site attendance	every visit this month
D	Progress	done this month, planned next month
E	Programme	each milestone against the agreed date
F	Money	against what was agreed, and what changed
G	Changes to the work	every change, and who agreed it
H	Quality and safety	what was seen, and what happened next
I	Risks	what could go wrong, and who is watching it
J	Decisions for you	with a date and what happens if it is missed
K	Escalations	every message on the WhatsApp line
L	The monthly call	who, what was agreed, the actions
M	Photographs	progress, from the same spots each visit
N	What this report is and is not	and the declaration

A. This month in one page

	LAST MONTH	THIS MONTH	WHY
Overall			
Time			
Money			
Quality			
Safety			
Scope			

THE MAIN THING ACHIEVED
THE MAIN RISK
THE DECISION WE NEED FROM YOU

AGREED FINISH	FORECAST FINISH	CHANGE IN A MONTH
AGREED TOTAL	PAID TO DATE	CHANGE IN A MONTH

B. How the status is set

Three ratings only, and each one is set by a stated rule, not by feel. Last month's rating sits next to this month's so you can see which way it is moving.

ON TRACK	**Within what was agreed.** No action needed from you.
AT RISK	**An early warning.** Something needs attention now so it does not become a problem. The fix is in section I or J.
OFF TRACK	**Outside what was agreed.** A recovery plan is written in section I and a decision may be needed from you.

AREA	ON TRACK	AT RISK	OFF TRACK
Time	Forecast finish within 1 week of the agreed finish	1 to 4 weeks late	More than 4 weeks late, or no forecast from the builder
Money	Paid and requested within the agreed total plus agreed changes	Changes asked for but not yet agreed, up to 10% of the agreed total	Over 10%, or money asked for without matching work on site
Quality	No open put right items older than 2 weeks	Open items older than 2 weeks	Work covered up before a problem was put right
Safety	Nothing seen	A risk seen and raised	An injury, or a risk raised and not dealt with
Scope	Work matches the agreed scope	A change is being discussed	Work done that nobody agreed

C. Site attendance

#	DATE	TIME IN	TIME OUT	ATTENDED BY	BUILDER ON SITE	WORKERS ON SITE	WEATHER	PHOTOS
1								
2								
3								
4								
5								

Visits are made on the plan's schedule: fortnightly or weekly. A visit that was missed or moved is written here with the reason.

Who did what

ROLE	NAME	CAPACITY	HOW
Site attendance, on the dates above			In person
Reviewed the evidence and wrote this report	Monique Sewell-Bennett	Project manager, seven years UK construction	In person / Remote

D. Progress

DONE THIS MONTH, AS SEEN ON SITE

PLANNED FOR NEXT MONTH, AS THE BUILDER HAS STATED IT

E. Programme

#	MILESTONE	AGREED DATE	FORECAST OR ACTUAL	DAYS LATE	STATUS	COMMENT
1						
2						
3						
4						
5						
6						
7						

F. Money

Money is shown against what was agreed, with last month's figures beside this month's so every movement has a reason. Figures from the builder are marked as the builder's. This report tracks spending; it does not estimate what the work should cost, which is a quantity surveyor's job.

LINE	LAST MONTH	THIS MONTH	MOVEMENT	REASON FOR THE MOVEMENT
1 Agreed price for the work				
2 Agreed changes (section G)				
3 Agreed total (1 + 2)				
4 Paid to date				
5 Asked for, not yet paid				
6 Left to pay on the agreed total (3 minus 4 minus 5)				
7 Changes asked for, not yet agreed (builder's figure)				
8 Builder's own forecast of the final total				

Payments this month

DATE	STAGE OR REASON	AMOUNT	EVIDENCE SEEN BEFORE IT WAS PAID	MATCHES THE WORK ON SITE

G. Changes to the work

Every change to the agreed scope, from any side. A change is only agreed when you have agreed it in writing, and the date you did is recorded here.

#	CHANGE	ASKED FOR BY	BUILDER'S PRICE	TIME EFFECT	STATUS	AGREED BY YOU ON
1						
2						
3						
4						
5						

Status is one of: asked for, priced, agreed, turned down, withdrawn.

H. Quality and safety

#	WHAT WAS SEEN	WHERE	PHOTOS	RAISED WITH	ON	STATUS
1						
2						
3						
4						
5						

☐ **Builder's insurance seen**
Date seen:

☐ **Municipal inspections due or done**
Which:

☐ **Any injury this month**
If yes, written in the table

I. Risks

#	RISK	LIKELIHOOD	IMPACT	WHAT IS BEING DONE	WATCHED BY	REVIEW ON
1						
2						
3						
4						
5						

Likelihood and impact are each High, Medium or Low. A risk that is High on both carries a named person and a date, every time.

J. Decisions for you

#	DECISION NEEDED	OPTIONS	NEEDED BY	IF IT IS MISSED	YOUR ANSWER
1					
2					
3					
4					

K. Escalations

#	DATE AND TIME	RAISED BY	WHAT IT WAS ABOUT	WHAT WAS DONE	CLOSED ON
1					
2					
3					
4					

L. The monthly call

DATE AND TIME	ON THE CALL	LENGTH

Open actions from last month are reviewed first. "Ongoing" is not a status: an open action always says what happens next and by when.

#	ACTION	OWNER	DUE	STATUS	EVIDENCE IT IS DONE
1					
2					
3					
4					
5					
6					

Status is one of: done, open, blocked, dropped.

POINTS AGREED ON THE CALL

M. Photographs

Progress photographs are taken from the same fixed spots each visit, so one month can be laid beside the last.

PHOTO	TIME TAKEN	WHERE	WHAT IT SHOWS	LINKED ITEM
1				
2				
3				
4				

PHOTO	TIME TAKEN	WHERE	WHAT IT SHOWS	LINKED ITEM
5				
6				
7				
8				
9				
10				
11				
12				

The full resolution photograph set is sent with this report as a separate folder, named with the reference on the cover.

N. What this report is and is not

This report records what was seen on the site visits listed in section C and what the builder and you have said in writing. The author observes and reports on your behalf, and does not design the work, instruct the builder, certify the work, supervise day to day, or estimate what the work should cost, and nothing in it makes the author responsible for the builder's work, programme or price. Anything that needs a licensed professional is referred on in writing: valuation to a licensed valuer, title and legal opinion to an attorney, structural engineering to a PERB registered engineer, and boundaries to a commissioned land surveyor.

> **Related party disclosure.** The author of this report has no personal, family or business connection to the owner, the occupier, or anybody who carried out work at this property, and receives nothing from any of them. If that is not true, it is written here instead:

Declaration

I compiled this report from the site visits in section C, made by the people named there, from the photographs and notes they returned, and from what the builder and you said in writing. It is a true record of that, to the best of my knowledge and belief.

SIGNED NAME DATE SENT TO